

Scope, Schedule and Cost

Course Description:

Instructor:	Don Wessels, PMP
Date & Time:	Monday and Tuesday, November 23 & 24, 2009 8:30 am to 4:30 pm
Location:	Belmont @ Cool Springs The Dover Centre 117 Seaboard Lane, Suite F-170 Franklin, TN 37067
Cost:	\$450 per PMI Member / \$490 per Non-Member
PDU's:	14 Professional Development Units (PDUs) will be given for participation in this seminar.
Enrollment:	Register at: http://www.pminashville.com Or contact education@pminashville.com for more information

Every project struggles with resource limits: time, personnel, budget and materials. Be proactive and in control of your project by implementing cost and schedule management. Determine how best to plan project scope based on stakeholder budget and schedule constraints. Establish the performance measurement baseline. Gain proficiency in the tools and techniques used to compare actual work accomplished against established plans. By identifying early warning indicators, you will gain greater insight into potential risk areas and take the necessary corrective action to keep the project in control

Learn How To:

- Perform a requirements analysis & develop a deliverable breakdown
- Establish project scope with the work breakdown structure (WBS) & identify work packages
- Perform cost roll-up & scheduling techniques
- Balance the competing demands of scope, time & cost
- Negotiate project scope, schedules & budgets
- Establish and integrated scope/cost/schedule performance measurement baseline
- Monitor project status & take corrective action

About the Instructor

Don J. Wessels, PMP, is an Associate Director for Professional Development with the PMI IS SIG and a Senior Consultant with Management Concepts, Project Management Division, headquartered in Vienna, Virginia, USA. Mr. Wessels has over 25 years experience as a Project Management consultant, trainer, and public speaker. He facilitates Project and Program Launches, conducts Project Management Assessments, and assists clients in establishing Project Management Methodologies and Project Management Offices.